
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:17 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 185 Date: 09-Nov-2012 Friday

Approved Date:

Shift Hours: 06:45 am 05:30 pm Break: Over Time:

Const Calendar Day: 158

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

On 11/9/12, from 0645 to 1230, I monitored cable wrapping on the South Side Span. From PP 22 to PP
24, the contractor covered the distance of 13' on the push machine. From PP 20 to PP 22, the contractor
covered the distance of 5' on the pull machine. Also, the contractor continued working on handwrapping of
the uplsope end of the bays on PP 8-10 and PP 10-12.

Iron workers on handwrapping:
Mike Draper-FM
Thadeus Booker
Tony Miranda
Tony Guillora

Iron workers on the machines:
Kevin Karber-FM-4 hours only
Brian Larsen-FM
Anthony Volpe
Scott Green
Jason Bradhurst
Barry Rothman
"Ricky" Climmie Hines-2 hours only
Alex Blanco
Roger

Labor:
Hector Limon
Curtis Sliy
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